








discontinue construction for a period of24 months or more. Citizens had no opp01tunity to argue 

before the EQC on this issue because Citizens had no notice of the EQC's proposed approval of 

DEQ's reversal of position. 

12. Citizens respectfully request the EQC to stay the effectiveness of its December 3, 

2007 Order pending the outcome of this petit ion. 

IV. ISSUE ON REHEARING 

The EQC Should Vacate Its Order Approving DEQ's Determination That 
TEGP Did Not Discontinue Construction For Two Years or More. 

13. Pursuant to Wyo. Stat. § 35-11-11 2(a), the Environmental Quality Council shall : 

(iii) Conduct hearings in any case contesting the administration or enforcement of 
any law, rule, regulat ion, standard or order issued or administered by the 
department or any division thereof; [and] 

(iv) Conduct hearings in any case contesting the grant, denial, suspension, 
revocation or renewal of any permit, license, certification or variance authorized 
or required by this act. 

14. The EQC should reconsider its approval of the November 21, 2007 "Joint 

Stipulated Settlement Agreement" between DEQ and TEGP. Citizens contest DEQ's 

determination, based on alleged ''confidential business information" that was not made available 

to the EQC or the public, that TEG P did not discontinue construct ion of its Two Elk plant for 24 

months or more. As such, Citizens contest DEQ's administration of Permit CT-1 352B, condition 

4; and W AQSR Chapter 6. Section 2(h) . 

15. DEQ first determined on August 20,2007 that Permit CT-1352B was invalid 

because TEGP discontinued construction of the Two Elk plant for 24 months or more. DEQ 

thereafter effectively renewed permit CT-J 352B by reversing its previous determination to fmd 
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TEGP did not discontinue construction for 24 months or more. Citizens contest DEQ' s effective 

renewal ofTEGP' s invalid permit. 

16. Permit CT-1 3528, condition 4 states in pertinent part: 

If construction or modification does not commence within 24 months of the date 
of the Council's Order approving the stipulated modification ofthis permit or 
construction is discontinued for a period of 24 months or more, in accordance 
with W AQSR Chapter 6, Section 2(h) , the permit will become invalid. 

17. WAQSR Chapter 6, Section 2(h) states: 

A permit to consu·uct or modify shall remain in effect until the permit to operate 
the facility for which the application was filed is granted or denied or the 
application is canceled. However, an approval to construct or modify shall 
become invalid if construction is not commenced within 24 months after receipt 
of such approval or if construction is discontinued for a period of 24 months or 
more. The Administrator may extend such time period(s) upon a satisfactory 
showing that an extension is justified. 

18. As explained by DEQ in its letter to TEGP of August 2, 2002: 

Actual on-site construction refers to physical on-site construction activities 
on a site specific emissions unit which are of a permanent nature such as 
placement of footings, pilings and other materials and equipment needed to 
support ultimate structures. 

19. On July 18, 2005, DEQ determined that, prior to May 29,2005, TEGP had pored 

a foundation for the main stack and, apparently, had entered into a binding written contract to 

purchase a mai.n boiler or steam ttubine. DEQ thus determined at that time that TEGP had 

commenced construction of the Two Elk plant. Thereafter it was TEGP's obl.igation to proceed 

with a continuous program of construction and not to discontinue construction for a period of 24 

months or more. 

20. On June 7, 2007, DEQ conducted an inspection of the Two Elk site and 

discovered that there had been no additional construction since TEGP pored the stack foundation 
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in 2005. 

21. On August 22. 2007, in a letter fTom DEQ Administrator Dave Finley, DEQ 

informed TEGP that its construction permit was no longer valid because no construction had 

taken place for the last two years. According to Mr. Finely, DEQ' s determination that no 

construction had taken place at the Two Elk site was based on the following observations: 

On May 31 , 2005, DEQ/AQD Inspector Mike Warren inspected the Two Elk site 
and observed a concrete foundation for the main stack. In June 7, 2007, 
DEQ/AQD Inspector Mike Warren conducted an inspection ofthe Two Elk site 
and observed that there had been no additional dirt work or construction since his 
2005 inspection. My review of your periodic status reports suppotis Mr. Warren 's 
observations and leads me to conclude that the last date for any construction was 
before May 29, 2005. and that no construction has occurred since that date up to 
and including the DEQ/AQD's last on-site inspection on June 7, 2007. 
Additionally, no construction activities have been documented in TEGP's status 
reports during that time period. 

22. The facts are uncontested that TEGP did not perform any significant, on-site 

construction for 24 months or more after it pored the stack foundation in 2005. As DEQ 

Administrator Dave Finley stated in his letter to TEGP of August 20, 2007: 

Because construction has been discontinued for a period of24 months or more, 
DEQ/AQD Construction Permit No. CT-1352B has become invalid by operation 
of permit condition 4 and Chapter 6 Section 2(h) of the WAQSR. The expiration 
occurred automatically and did not require any action by DEQ/ AQD to take effect. 

23. Nevertheless. on November 21 , 2007, based on a review of purported confidential 

business information provided by TEGP, DEQ Director John Corra reversed DEQ's prior 

determination that construction had been discontinued for 24 months or more. According to the 

November 21,2007 Joint Stipulated Settlement Agreement filed in EQC Docket 07-2601: 

[T]he DEQ/ AQD reviewed TEGP's confidential business information and other 
documentation relating to (i) demolition, construction and relocation of an oil and 
gas pipeline operated by Belle Fourche Pipeline Company; (ii) construction of the 
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required main access road; (iii) safety-related demolition, construction and 
reconditioning of an oil and gas well operated by Justice Oil Company; (iv) 
TEGP's binding and irrevocable contractual obligations relating to the Two Elk 
Plant and (v) other evidence ofTEGP' s past financial expenditures and ongoing 
financial and contractual commitments to the project including, without 
limitation, a large generator interconnection agreement with PacifiCorp to provide 
the transmission line capable of connecting the Two Elk Plant to the western 
transmission grid, and found that such confidential business information and other 
documentation collectively demonstrated that TEGP had not discontinued 
construction for a period of 24 months or more. 

24. None of the fi ve types of activities identified in the November 21, 2007 settlement 

agreement describe any physical, on-site construction of the Two Elk plant. Thus none of the 

facts described in the settlement agreement support a determination that TEGP was engaged in a 

continuous program of physical , on-site construction of Two Elk between 2005 and 2007. 

25. Because DEQ' s reversal ofthis determination was wrong as a matter of law and 

fact, and was based on alleged "confidential business information" that was not made available to 

either the public or the EQC, it should be overturned by the EQC. 
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V. CONCLUSION 

For the reasons set forth above, the EQC should allow Citizens to intervene in this action 

and, thereafter, rehear the issue of whether TEGP discontinued construction of Two Elk for 24 

months or more. Ultimately, the EQC should vacate its December 3, 2007 "Order Approving 

Parties' Joint Stipulated Settlement, and Dismissing TEGP's Appeal, and Approving the 

Withdrawal of August 20 Letter'' because it is unsupported by law or fact. 

"""> n~ 
DATED this ~ day ofDecember, 2007. 

Reed Zars 
Attorney at Law 
91 0 Kearney St. 
Laramie, WY 82070 
307-745-7979 

ATTORNEY FOR CITIZENS 
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CERTIFICATE OF SERVICE 

I certify that on this_;;?..P e day of December, 2007, I caused the foregoing Citizens' 
Motion to Intervene and Petition for Reconsideration and Vacation of EQC Order 
Regarding Discontinued Construction of Two Elk Plant to be served as follows: 

Two copies served upon the Chairman of the EQC, 122 W. 251
h Street, Herschler 

Building, Room 1714, Cheyenne, WY 82002, by registered mail, return receipt requested, and 
one copy by hand. 

Two copies were served on John Corra, Director ofDEQ, Herschler Building, Cheyenne, 
WY 82002, by registered mail , return receipt requested, and one copy by hand. 

One copy was served on Rebecca W. Watson, Hogan & Hartson LLP, 1200 Seventeenth 
St., Suite 1500, Denver, CO 80202, by registered mail, return receipt requested. 

Copies were served electronically to: 

Terri Lorenzon 
TLoren@state. wy. us 

John Corra 
deqwyo@state. wy. us 

Dave Finley 
DFINLE@state. wy. us 

Nancy Vehr 
NVEHR@state. wy. us 

Rebecca W. Watson 
rwwatson@hhlaw.com 

Reed Zars 
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